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1 Introduction
§  1.1 Background
The construction industry is known for its waste of money and materials, low innovative 
capacities, and low productivity (Cox and Thompson, 1997; Vrijhoef, 2011). One 
reason for that inefficiency is the antagonistic relationship between clients and 
contractors (Tazelaar and Snijder, 2010; Vrijhoef, 2011). Clients often use competitive 
procurement and selection procedures to select contractors (Boukendour and Hughes, 
2014). These procedures are expensive and time-consuming both for the contractor 
and the client. The contractor does not necessarily earn back this investment, since 
there is a chance that he will not be given the assignment. Therefore, sometimes 
contractors feel a need to bid unrealistically low, sometimes even below the cost 
price. Often throughout the realization of the project, failures accumulate and may 
accordingly result in a heavier workload, higher costs, longer project duration and lower 
quality.
For decades, attention has been given to supply chain partnering (SCP) in the 
construction industry, as a promising strategy to decrease this waste of time and 
money and increase quality (Boukendour and Hughus, 2014; Bygballe, 2010; Eriksson, 
2015; Hong et al., 2012; Vrijhoef, 2011). Lessons learned about SCP from other 
industries cannot be transferred to the construction industry, since the construction 
industry is, unlike most other industries, characterized as informal, fragmented and 
project based (Vrijhoef, 2011). There is no unified agreement on what SCP exactly 
incorporates (Bresnen and Marshall, 2000a; Bygballe, 2010). In practice, the word 
SCP is used interchangeably with its synonyms, such as supply chain collaboration, 
partnering, construction partnering, and supply chain integration. However, an 
often-used definition is “A long-term commitment by two or more organizations for 
the purpose of achieving specific business objectives by maximizing the effectiveness 
of each participant’s resources. This requires changing traditional relationships to a 
shared culture without regard to organization boundaries. The relationship is based 
on trust, dedication to common goals, and an understanding of each other’s individual 
expectations and values. Expected benefits include diminishing deficiency and 
promoting cost-effectiveness, increased opportunity for innovation, and the continuous 
improvement of quality products and services’’ (CII,1991, p.iv).
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The attention that practitioners as well as scholars have paid to this topic, indicate a 
general belief in the added value of SCP. Despite this level of attention and the strength 
of this general belief, Smyth (2010) and Fernie and Tennant (2013) both argue that the 
adoption of SCP in the British construction industry is low. According to Gottlieb and 
Haugbølle (2013) the effort that has been put to apply SCP in the Danish construction 
industry only lived up to the expectations to some extent. It is questionable whether 
and to what amount SCP has been adopted in other countries.
Many studies about SCP in the construction industry are published (Bygballe, 2010; 
Hong et al., 2012). A literature review that was conducted as part of this PhD-process 
(section 2) shows that between 2010 and 2015 176 peer reviewed articles about this 
topic were published. Various aspects of SCP have been studied, such as different forms 
of contracts, risk allocation, and planning issues. Moreover, the social aspects of SCP 
have been addressed, such as increasing mutual trust, leadership and communication 
issues.
Assumptions about the nature of construction partnering research circulate. Examples 
of such assumptions are that construction partnering research is abstracted from 
daily work practice, prescriptive, and focused on technical managerial aspects of 
SCP (Bresnen, 2010). According to Phua (2013) the individual level of analysis is 
underexposed. That means that individual experiences have been averaged away in 
an attempt to develop a general theory (section 2 studies the nature of qualitative 
construction partnering research more closely).
In this plethora of aspects and perspectives of SCP that have been addressed, one 
understanding of SCP that seems to gain popularity, is that it should be considered 
to be a fluid concept (Gottlieb and Haugbølle, 2013) or emergent practice (e.g. 
Bresnen and Marshall, 2002; Bresnen, 2007; Bresnen, 2009). The word ‘emergence’ 
in an organizational context is rooted in, for example, Mintzberg et al. (1997) who 
distinguishes between deliberated and ‘emergent strategies.’ Whereas deliberated 
strategies are deliberately designed and implemented by managers, an emergent 
strategy is formed in daily practice where professionals together in many daily formal 
and informal interactions form all kinds of patterns and routines. Therefore, an 
emergent strategy is dynamic, fluid and is highly time and place dependent. Whereas a 
deliberated strategy points towards the future and focuses on what should be done, an 
emergent strategy looks back to the past and focuses on what already is done.
Stacey (2011) calls this ongoing process of interaction that forms the strategy as it 
is ‘complex responsive processes’. Because an organization is shaped through these 
ongoing complex responsive processes, plans, ideas, models, etc. that are designed 
to control the ongoing complex responsive processes would be a myth and only 
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provide an illusion of control. Stacey (2011) argues that although managers may try 
to deliberately design and implement a strategy, that deliberately designed strategy 
will never be applied one-on-one in daily work practice, no matter how well considered 
the strategy is designed. Stacey (2011) argues that all plans, designs, step-by-step 
plans, blueprints, etc. are just one of many ‘gestures’ that people at work floors 
receive. These plans only partially influence complex responsive processes in which the 
emergent strategy is formed. The dominant ways of thinking about organizations are all 
variations on a triangle-shaped model that represents strategic, tactic and operational 
level. This triangle-shaped model represents a false image of how organizations come 
about (Stacey, 2011).
SCP as an emergent practice means that it is not considered a blue print, but that 
the new way of collaboration is formed in many daily work floor interactions between 
professionals that constantly negotiate and give shape to their new daily work floor 
routines. The management strategy is just one of many gestures that may influence 
new ways of collaborating with each other. All professionals with their own frames of 
reference, interests, history, competences and personal character constantly negotiate 
and together create the patterns as they are. Therefore, studying SCP as an emergent 
process means that these ongoing complex responsive processes need to be studied at 
an individual level of analysis to not average away the individual experiences. Studies 
that dig deeper in those work floor practices of SCP in construction industry do not 
exist yet. There is no insight in what people actually do in their daily work practice and 
how they form a strategy such as SCP. Without having this insight, it is impossible 
to intervene in an efficient and effective way, nor for the managers, neither for other 
professionals in the field. Focusing on daily work floor experiences of professionals 
in the field, may lead to fresh insights as to how people in the field contribute to the 
situation as it is and how in the future, they can intervene more effectively with the 
purpose for smoother collaboration, decrease waste of time and money and increase 
quality.
Construction sector
The construction industry is a large industry. The industry covers civil works as well 
as buildings and within both branches many subindustries may be distinguished. It 
is very likely that how people collaborate in one country may vary significantly from 
another. In this research in particular, where individual local and context related 
experiences of collaboration in the supply chain are studied, results of this research 
cannot be transposed just like that to another situation in this industry. Figure 1.1 
shows the position of this study within the construction industry. This research 
focusses on Dutch social housing associations. The Netherlands was chosen for 
convenience reasons. Social housing associations have a special position within the 
TOC
 42 Work Floor Experiences of Supply Chain Partnering in the Dutch Housing Sector
Dutch construction industry. Owning approximately a third of the total housing stock 
in the Netherlands, they are one of the biggest clients in the Netherlands. Being such 
a large party in the construction supply chain, means that they are likely to dominate 
the sector. At the same time, social housing associations must cut down expenses. 
Therefore, many managers in the field of social housing are interested in implementing 
an SCP-strategy. In some construction projects SCP is more likely to be adopted than 
in others. Social housing renovation projects are more repetitive in nature than other 
engineering projects, since social housing associations own many similar objects 
that need to be renovated. The actors involved in repetitive projects are also mostly 
locally oriented, since the scale of the projects do not specifically demand non-local 
or even international partners. Since the objects that need to be renovated are similar 
in nature, the work that needs to be done is also similar. Most work covers removing 
asbestos, isolating walls and roof, and replacing or painting window frames. Because of 
the likelihood of this subsector to adopt SCP on a wider scale, we decided to focus our 
study on this subsector of the construction industry. In studying work floor experiences, 
we are especially interested in the experiences of the project leaders who work for 
the Dutch social housing associations. Project leaders are considered as important in 
translating the abstract strategy of SCP into daily actions.
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FIGURE 1.1  Different branches in the construction industry and focus of this research
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§  1.2 Problem statement, research objective, and research questions
Problem definition
The problem is that not enough attention has been paid to what happens at the work 
floor level when project leaders try to apply principles of supply chain partnering. 
However, gaining this insight is necessary, because supply chain partnering is formed 
by ongoing processes of interactions in daily work practice. In order to improve 
performances, and to intervene more effectively, gaining greater insight into work floor 
experiences of project leaders who try to apply principles of SCP is necessary.
Research target
This research aims to describe work floor experiences of project leaders who work for 
Dutch housing association and who attempt to apply principles of SCP.
Research question
To reach this target the following question will be answered:
What are work floor experiences of project leaders that work for Dutch housing 
associations who try to apply principles of SCP?
We deliberately formulated only one broad open research question, because the work 
floor experiences were studied holistically. By not formulating specified sub-questions 
beforehand, we created the right circumstances for themes to emerge inductively. As 
we collected and described the work floor experiences, themes emerged inductively. 
The following themes emerged and are addressed in the conclusions in section 7:
 – The importance of the intra-organizational supply chain in effective collaboration;
 – Leadership;
 – Inconsistent use of values that are associated with the concept of SCP;
 – Power dynamics and ethics.
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This study relies on the assumption that current literature about construction 
partnering is abstracted from daily work practice. To justify this assumption, a 
literature review was conducted and that answers the following sub-question:
What is the nature of qualitative construction partnering research?
§  1.3 Research approach
According to Gubba and Lincoln (1994) the three pillars that define a research 
paradigm are ontology, epistemology and methodology. It is important to explicate 
the researcher’s position in these pillars, because procedural and theoretical choices 
and considerations are made based on this position. Terminology about ontology, 
epistemology and methodology can be interpreted in multiple correct ways. That is why 
this section will elaborate on the three pillars.
Ontologically, this research assumes that everything that is perceived as reality is 
socially constructed. That means that any notion of reality is both temporary and 
context dependent. Reality is constructed in the experience of individuals and therefore 
multiple correct constructions of reality can exist. Epistemologically, this research 
assumes that it is impossible to know the socially constructed reality in a neutral and 
objective manner. All human beings, including scholars, can know socially constructed 
reality only from their own non-neutral frame of reference. Nobody can stand outside 
their personal frame of reference. Therefore, every notion of reality that people have 
is non-objective and restricted by the boundaries of language. That means that this 
research does not aim to present ‘the one and only truth’ (Feilzer, 2009). Instead, this 
research presents a researcher’s interpretation of a social construct.
Methodologically, this research is based on a literature review, three case studies 
(See table 6.1 for an overview of facts and figures about the three case studies), and 
an overarching study in which the cases are compared to each other. Although the 
research approach in each case differs slightly, in each case study narrative techniques 
are used. The main method to gather data was conducting open, semi-structured 
interviews in which the participants were asked for their experiences with SCP and the 
context that enabled or restrained them for applying SCP. The main method to analyze 
data in each case study was constructing a narrative about and with the participants in 
the case study. For each case, study narratives were created and validated by presenting 
the narrative to the participants. The exact approach varies slightly in each case study. 
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Details about the exact approach in each case study are described in section 3, section 
4, and section 5 of this thesis. An overview of the changes in gathering and analyzing 
data in each case study is described in section 6.
The case studies were brought together in two ways: on the one hand, predetermined 
dimensions were used to compare the data. The dimensions were provided by Eriksson 
(2015) and are strength, scope, duration and depth. These dimensions were also 
used to evaluate the utilization of the dimensions. The results of this comparison 
are described in section 6. On the other hand, while conducting the cases, themes 
emerged inductively. The results of the inductive synthesis of the cases are described in 
section 7.
§  1.4 Visibility, comprehensibility and acceptability as 
alternatives for validity, reliability and generalizability
Validity, reliability and generalizability in interpretative research have a different 
meaning than in positivistic research. According to Golofshani (2003) validity 
‘determines whether the research measures that which was intended to measure 
or how truthful the research results are’ and reliability refers ‘to the extent to which 
results are consistent over time’. Generalizability determines the extent to which the 
results of a sample represent the total population. Concerning validity, reliability and 
generalizability, positivistic researchers rely on statistical procedures that can calculate, 
for example, to what amount the sample results represent the total population.
Interpretative researchers cannot rely on those statistical procedures and should 
find alternative ways to increase the credibility of their research. The reason that 
interpretative research should find alternatives for validity, reliability and generalizability, 
is that differences in purpose of both types of research makes these notions irrelevant 
(Golofshani, 2003). Interpretative research is not focused on trying to get to know ‘the 
one and only truth’ of a phenomenon (in this case the phenomenon of interest is SCP 
as an emergent practice). The phenomenon itself is socially constructed and highly 
time and place dependent and can be known only from human non-neutral frames of 
reference. Therefore, the purpose is not to study a sample and extend the results to the 
wider population. After all, the phenomenon itself is time- and place dependent, and 
the way to study it depends on the frame of reference of the researcher. There is already 
an acceptance that repeating the study will result in different outcomes, because the 
phenomenon itself changes, as well as the researchers’ frame of reference.
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This line of reasoning sheds a different light on relevance of validity, reliability and 
generalizability. That does not mean that ‘anything goes’. Of course, interpretative 
studies need criteria to guarantee quality of their research and convince readers that 
the research is worth to spend time on (Golofshani, 2003). Various authors provide 
alternative criteria for guaranteeing quality of interpretative research. For example, 
Guba and Lincoln (1985) propose Credibility, Neutrality or Confirmability, Consistency 
or Dependability and Applicability or Transferability as criteria. Maxwell (1992) 
proposes descriptive, interpretative, theoretic, evaluative validity and generalizability. 
Akkerman et al. (2008) proposes visibility, comprehensibility and acceptability to check 
quality of qualitative research.
This proposal by Akkerman et al. (2008) is rooted in the idea that every qualitative 
researcher goes through a process of reducing and interpreting raw data to come to 
conclusions. According to Akkerman et al. (2008) researchers should make that process 
visible, comprehensive and acceptable. That means that in describing the research in, 
for example, peer-reviewed articles attention should be paid to describe this process 
in a transparent way and that arguments to support choices should be convincing, 
following the standards of the discourse. Several actions are undertaken to guarantee 
visibility, comprehensibility and acceptability of this research. Besides these actions, 
for each case study specific choices are made which are described in section 3, section 
4 and section 5 of this thesis.
The first action to increase visibility and comprehensibility of the process of reducing 
and interpreting raw data was to pay more attention to describe the process of 
analyzing data in each case study. Section 2 of this thesis shows that peer-reviewed 
qualitative construction partnering research pays relatively little attention to describe 
this process. As a rule of thumb, an equal amount of words should be spent on 
describing the process of gathering data and on describing the process on analyzing 
data.
The second action to increase acceptability of this research, was to publish the core 
of this research (section 2, section 3, section 4) as peer-reviewed articles in academic 
journals (section 5 is submitted and accepted as a conference paper for the ENHR-
conference in Tirana in 2017). These sections have been reviewed by international 
peers. This guarantees that the research meets international academic standards.
The third action to increase acceptability of interpretation was to present the 
constructed narratives to the participants of the research. They were invited to reject, 
confirm or nuance the narrative where possible. The researcher was surprised by the 
positive responses to the narratives by the participants, although the narratives were 
not always in their favor.
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The fourth action deviates a little from Akkerman’s et al. (2008) proposal and refers 
to generalizability. The literature review in section 2 shows that in current qualitative 
construction partnering research, results are generalized in a somewhat opaque 
manner. Moreover, internal validity (to what amount does the sample represent the 
total population) gets less attention. We consciously chose a small subsector (Dutch 
housing), because we assume that SCP as an emergent practice is highly time- and 
place-dependent and therefore cannot be copied one-on-one to other subsectors.
§  1.5 Academic relevance
This research contributes to the academic discourse about construction partnering in a 
theoretical and methodological way. Concerning theoretic contribution, the academic 
discourse about construction partnering provides little insight in what happens at the 
work floor when professionals attempt to apply principles of SCP. The level of analysis 
is mostly at case level or higher (which is confirmed in the literature review in section 
2 of this thesis), and therefore important individual details have been averaged away. 
That is a missed opportunity to gain a deeper understanding of how SCP is formed and 
expressed in daily work life and why it is expressed in this way.
Methodologically, this research is based on assumptions about the nature of 
qualitative construction partnering research. Therefore, firstly, these assumptions were 
studied in a literature review (section 2 of this thesis). This literature review resulted 
in various methodological gaps in qualitative construction partnering research, which 
makes this study academically relevant. Secondly, this research employed several 
different narrative research techniques, which is rare in current construction partnering 
research. Employing narrative techniques does not only provide a new perspective on 
construction SCP, but also provides new perspectives on conducting research in this 
academic field.
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§  1.6 Practical relevance
According to Stacey (2011) decades of organizational research have not resulted in a 
‘body of scientifically respectable evidence that the approaches, tools and techniques 
put forward in most textbooks do actually produce successes’. According to Stacey 
(2011), currently, commercial organizations succeed and fail as much as they did 
decades ago, and they succeed and fail without any person who can predict why or 
how to control success or to avoid failure. Therefore, Stacey (2011) questions the 
adequacy of current organizational research, that is based on the dominant triangle 
shaped way of looking at organizations. The dominant system is based on prediction 
and controlling of organizations, by using measurable targets, planning, and 
implementation strategies (Stacey, 2011). This is a false image and most interventions 
are based on this false image. That is why Stacey (2011) calls these managerial 
interventions ‘myths’ and maintains that they only provide ‘an illusion of control’.
This research provides a different way of thinking about organizations, and pays more 
attention to what happens at work floor level, without trying to quantify nor qualify. The 
purpose is to become aware of what we are doing. The expectation is, that this increase 
of awareness will lead to alternative interventions.
§  1.7 Readers guide
This thesis includes a literature review about the nature of construction partnering 
(section 2), three case studies (section 3, section 4, and section 5), a comparison of the 
three cases (section 6) and it ends with a conclusion (section 7).
Section 2 evaluates the nature of qualitative construction partnering research. The 
purpose of doing this was to evaluate assumptions about construction partnering 
research that circulate. For example, it is said that it is stylized, abstract and that the 
individual level of analysis is underexposed. This research relies on such assumptions. 
Therefore, it is important to evaluate whether the assumptions can be justified.
Section 3, section 4 and section 5 provide peer-reviewed articles about the first, second 
and third case study. The cases are all about work floor experiences of project leaders 
who work for Dutch housing associations and try to implement principles of SCP. Table 
6.1 shows an overview of facts and figures about the three cases.
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In section 3, a project leader of a department of renovations and maintenance in a 
Dutch housing association together with the researcher tried to contribute to the 
implementation of SCP. The results show that stakeholders could not come to shared 
understanding of strategic needs. It also shows that that pattern influences and was 
influenced by social aspects, such as leadership, and trust. The case stresses the 
importance of the intra-organizational supply chain.
Section 4 focuses on multiple project leaders working for the department of 
renovations and maintenance in a Dutch housing association. This study shows how 
project leaders perceive relationships in the internal supply chain and the strategies 
that they develop to cope with these intra-organizational relationships. Furthermore, 
it is argued that the key values of SCP, as understood by the project leaders, such as 
sharing responsibilities and addressing feedback towards each other openly, are not 
applied in intra-organizational relationships.
Section 5 deals with the experiences of a group of professionals from a Dutch housing 
association and a Dutch contractor that consider themselves a successful supply chain. 
This case shows that the perceived success is based on repetition in collaboration, but 
the contractor in this self-perceived successful supply chain still had to go through 
procurement and selection procedures. Furthermore, the collaboration is focused 
on the project level and does not seem to have direct effects on the rest of the client 
organization. Continuation of the self-perceived successful collaboration is uncertain. 
It may also be observed that key values were used inconsistently, thereby giving rise 
to ethical questions as to why some individuals or groups are being treated differently 
from others.
In section 6, the cases have been compared to each other. The comparison has been 
based on four dimensions of strength, scope, duration and depth that were provided 
by Eriksson (2015). Finally, section 7 incorporates a number of conclusions. In this 
section, the main research question is answered, and the themes that emerged 
inductively throughout conducting the cases are also evaluated. The conclusion does 
not only provide a reflection on this research, but also contains academic and practical 
recommendations.
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